

**Neighbourhood Plan Tasks Outstanding**

<b>Task</b>	<b>Required</b>	<b>By</b>
Plan wording	In introduction to mention town deal fund and policy to support	CH
Plan wording	Consider emphasising support for PV and heat pumps and	CH
Plan wording	Ev charging and use of gulley infrastructure	CH
NDHA register	Update following consultation to remove and arrive at final list	CH
NDHA register map	To advise CMBC of final version for location mapping	JW
Local greenspaces	Add to existing list with location map	CH
Local greenspaces	Map out	JW
Local greenspaces	Respond to CMBC re already open spaces designation – seek double listing – especially Denis’s Field	JW
Accessibility Statement	Consider more beefed up statement	JW
Consultation surveys	Analyse responses /Report to DC	CH
Consultation surveys	Collate comments /Report to DC	CH
Consultation document	Prepare separate document	CH/JW
Design Guide	Compare against Calderdale Placemaking /Report to DC	CH
Biodiversity net gain	Compare against Calderdale SPD	CH
Air source Heat Pump Technology	Include within design guide suggestion for locations/hiding	CH
Natural England	Consider any additions needed to plan	JW
United Utilities	Consider any additions needed to plan	JW
Historic England	Increased narrative Listed buildings	JW
Historic England	Conservation areas – updated assessments by CMBC	JW
Historic England	Scheduled monuments /Archaeology	JW
Historic England	View and vistas- more detail	JW
Historic England	Listed Buildings section in Design Guide	JW
Historic England	Retrofit house to reflect early construction	JW
Sport England	Consider any additions needed to plan	JW
Environment Agency	Email general response – no specific response	JW
Plan Appendices	Complete all	JW
Final plan	Proof read.	JW/CH/TTC
Final plan	To Dec 3 <sup>rd</sup> Jan	CH
Final plan	To FC 17 <sup>th</sup> Jan	CH
Final plan	Printed versions for submission and reference	CH
Final plan	Submit to CMBC – Feb 2024	CH