

Item 13 a Email from Network Rail 28th June 2021

Todmorden Station Access

“Designs are almost finished, so we will have them by the end of summer. The current programme is for them to be submitted to ourselves on July 9th for review/approval, which should take c4 weeks (assuming no major issues!)”